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WASTE MANAGEMENT
HANFORD SITE FEBRUARY 1998
PERFORMANCE REPORT WBS 1.2
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |ForecastOn| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 1 0 0 0 0 1 0 2
DOE-HQ 0 0 0 0 0 0 0 0
FO 1 0 1 0 0 5 0 7
RL 1 1 0 0 0 15 1 18
Total Project 3 1 1 0 0 21 1 27
4 N 4 N
RL Total Project
Completed
Late
Completed On Completed 20% Completed
Schedule Early E§rly
50% 50%
’ ’ Completed 60%
On
Schedule
20%
- J - ’ J
4/1/98 G V-1 MILE(02).xls WM



